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US 101/Shore Rd to Kitchen Rd - Widening

Project Information Project Milestones

PIN: 3101078 As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Olympic Regional Admin: K. Dayton : .
State Route: US 101 ‘ Project Definition Complete‘ ‘ Q3 2009 ‘ ‘
Current Status: Construction Legislative Districts: 24 ‘ Preliminary Engineering Start‘ ‘ Q41991 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q22011 ‘ ‘
This section of US 101 is the last section of undivided 2 lane roadway between Sequim and Port ‘ Right of Way Complete ‘ ‘ Q32012 ‘ ‘
Angeles. This project will construct one additional general purpose lane in each direction to i
provide a four lane facility to improve capacity and safety, provide consistent four lane roadway ‘ Contract Advemsement‘ ‘ Q32012 ‘ ‘
section and to reduce traffic delays. ‘ Operationally Complete ‘ ‘ 02 2015 ‘ ‘
Contractor
Award Amount: Project Cost Summary ($ in Thousands)
‘ Leg. Initial ‘ Current Leg. Current Approved
Project Status Budget Budget Cost
Anticipated Project Benefits | Preliminary Engineering | $0 $0 | $8,055 |
| Right of Way | $0 | $0 | $10,709 |
| Construction | $0 | $0 | $32,278 |
| Total | $0 | $0 | ss1042 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $8,055 $8,055
Right of Way $0 $0 $10,709 $10,709
Construction $0 $0 $32,278 $32,278
Total $0 $0 $51,042 $51,042

Project Web Site: http://www.wsdot.wa.gov/Projects/US101/ShoreToKitchenDick/

Change Orders Web Site:
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US 101/McDonald Creek Bridge - Bridge Replacement

Project Information Project Milestones

PIN: 3101698 As of Date: May 2015 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Olympic Regional Admin: K. Dayton : .
Project Definition Complete Q3 2009
State Route: US 101

Current Status: Completed Legislative Districts: 24 ‘ Preliminary Engineering Start‘ ‘ Q3 2007 ‘ ‘
Project Description ‘ Environmental Complete ‘ ‘ Q22011 ‘ ‘
The existing bridge built in 1939 is structurally deficient. This project replaces the existing ‘ Right of Way Complete ‘ ‘ Q32012 ‘ ‘

bridge with a new structure designed to current standards reducing the potential for catastrophic i
failure and preserve the functional integrity of the roadway. ‘ Contract Advemsement‘ ‘ Q32012 ‘ ‘
‘ Operationally Complete ‘ ‘ Q22014 ‘ ‘

Contractor

Award Amount:

Project Cost Summary ($ in Thousands)

‘ Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits Project Status Budget Budget Cost
| Preliminary Engineering | $0 $0 | $695 |
| Right of Way | $0 | $0 | $161 |
| Construction | $0 | $0 | $3,924 |
| Total | $0 | $0 | sa77e |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing

Project Phase Nickel TPA Funds Other Total

Prelim Engineering $0 $0 $695 $695

Right of Way $0 $0 $161 $161

Construction $0 $0 $3,924 $3,924

Total $0 $0 $4,779 $4,779

Project Web Site: http://www.wsdot.wa.gov/Projects/US101/ShoreToKitchenDick/

Change Orders Web Site:
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